
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/17/2012

ESTIMATE SUMMARY 14:48:10

CONTID: C19222         ESTIMATE NO: 0003 FINL 2005

PCN: 19222-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ER US 24 VOID REPAIR PERCENT TIME:

PROJECT NO: ER 0241-059                   

ER US 24 VOID REPAIR

NAME OF ROAD: 024A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

HAYWARD BAKER, INC. PAY PERIOD ENDING 12/17/2012 DATE TIME STARTED 07/18/2012

11575 WADSWORTH BLVD. DATE LET 07/18/2012 DATE WORK BEGAN 07/18/2012

 DATE AWARDED 07/19/2012 DATE TIME STOPPED 08/17/2012

 DATE CONTRACT EXECUTED 07/30/2012 DATE ACCEPTED 08/17/2012

BROOMFIELD CO 80020     303 469-1136 DATE NOTICE TO PROCEED 07/18/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 854,766.49 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 829,478.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,442.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

CALENDAR DAYS

CALENDAR DAYS

100.00%

-0.01

0.00

0.00

12,442.18

$

$

$

$

816,857.19

37,909.31

854,766.50

0.00

854,766.50

0.00

0.00

854,766.50

0.00

AMOUNT DUE 854,766.50 12,442.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,442.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LAKE

24.0 TIME ALLOW: 24

ORIG TIME ALLOW: 20



CONTID: C19222         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19222-BID    ESTIMATE RUN 12/17/2012

PROJECT: ER 0241-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.300

0.000

201-00001  
 

0.300

ACRE

68,000.00000 20,400.000.300

0.00

0010 *Removal of Asphalt Mat (Planing) 622.200

0.000

202-00240  
 

622.200

SY  

20.75000 12,910.65622.200

0.00

0015 *Embankment Material (Complete In Place) 600.000

0.000

203-00060  
 

600.000

CY  

87.00000 52,200.00600.000

0.00

0020 *Blading 0.000

0.000

203-01500  
 

0.000

HOUR

128.00000 0.000.000

0.00

0025 *Dozing 0.000

0.000

203-01550  
 

0.000

HOUR

120.00000 0.000.000

0.00

0030 *Truck (Dump) 10.000

0.000

203-01582  
 

10.000

HOUR

105.00000 1,050.0010.000

0.00

0035 *Front End Loader (Rubber Tire) 14.000

0.000

203-01590  
 

14.000

HOUR

115.00000 1,610.0014.000

0.00

0040 *Potholing 2.000

0.000

203-01597  
 

2.000

HOUR

259.00000 518.002.000

0.00

0045 *Laborer 0.000

0.000

203-02330  
 

0.000

HOUR

33.50000 0.000.000

0.00

0050 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000

CY  

110.00000 0.000.000

0.00

0055 Structure Backfill (Flow-Fill) 923.000

0.000

206-00065  
 

923.000

CY  

94.00000 86,762.00923.000

0.00
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PCN: 19222-BID    ESTIMATE RUN 12/17/2012

PROJECT: ER 0241-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Topsoil 154.000

0.000

207-00205  
 

154.000

CY  

19.80000 3,049.20154.000

0.00

0065 *Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000

CY  

15.90000 0.000.000

0.00

0070 *Erosion Log (12 Inch) 780.000

0.000

208-00002  
 

780.000

LF  

10.50000 8,190.00780.000

0.00

0075 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

1,375.00000 2,750.002.000

0.00

0080 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

3,290.00000 3,290.001.000

0.00

0085 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

33.35000 0.000.000

0.00

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

135.00000 0.000.000

0.00

0095 *Erosion Control Supervisor 24.000

0.000

208-00206  
 

24.000

DAY 

925.00000 22,200.0024.000

0.00

0100 Drilling Hole 6,187.000

0.000

211-00100  
 

6,187.000

LF  

18.00000 111,366.006,187.000

0.00

0105 *Seeding (Native) 0.300

0.000

212-00006  
 

0.300

ACRE

1,800.00000 540.000.300

0.00

0110 *Soil Conditioning 0.300

0.000

212-00032  
 

0.300

ACRE

4,050.00000 1,215.000.300

0.00
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PCN: 19222-BID    ESTIMATE RUN 12/17/2012

PROJECT: ER 0241-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.300

0.000

213-00012  
 

0.300

ACRE

6,500.00000 1,950.000.300

0.00

0120 *Aggregate Base Course (Class 6) 39.000

0.000

304-06007  
 

39.000

CY  

105.00000 4,095.0039.000

0.00

0125 *Aggregate Base Course (Class 7) 21.000

0.000

304-07005  
 

21.000

CY  

158.75000 3,333.7521.000

0.00

0130 *Hot Mix Asphalt (Patching) (Asphalt) 21.710

0.000

403-00720  
 

21.710

TON 

287.50000 6,241.6321.710

0.00

0135 *Hot Mix Asphalt (Grading SX) (75) 85.020

0.000

403-34701  
 

85.020

TON 

250.00000 21,255.0085.020

0.00

0140 *Asphalt Cement Performance Grade (PG 58-28) 4.760

0.000

411-03352  
 

4.760

TON 

900.00000 4,284.004.760

0.00

0145 *Emulsified Asphalt (Slow-Setting) 31.000

0.000

411-10255  
 

31.000

GAL 

11.50000 356.5031.000

0.00

0150 Cement Grout (Special)(Low Mobility Grout) 18,856.750

0.000

601-06300  
 

18,856.750

CF  

12.00000 226,281.0018,856.750

0.00

0155 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0160 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

0165 *Epoxy Pavement Marking 15.000

0.000

627-00005  
 

15.000

GAL 

850.00000 12,750.0015.000

0.00
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PCN: 19222-BID    ESTIMATE RUN 12/17/2012

PROJECT: ER 0241-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000

GAL 

150.00000 0.000.000

0.00

0175 *Flagging 1,022.250

0.000

630-00000  
 

1,022.250

HOUR

32.00000 32,712.001,022.250

0.00

0180 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000

DAY 

170.00000 0.000.000

0.00

0185 *Traffic Control Management 25.000

0.000

630-00012  
 

25.000

DAY 

1,430.00000 35,750.0025.000

0.00

0190 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

4.000

EACH

115.00000 460.004.000

0.00

0195 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

2.000

EACH

34.50000 69.002.000

0.00

0200 *Construction Traffic Sign (Panel Size B) 30.000

0.000

630-80342  
 

30.000

EACH

40.00000 1,200.0030.000

0.00

0205 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

0210 *Drum Channelizing Device 85.000

0.000

630-80360  
 

85.000

EACH

11.50000 977.5085.000

0.00

0215 *Drum Channelizing Device (With Light) (Flashing) 35.000

0.000

630-80363  
 

35.000

EACH

17.25000 603.7535.000

0.00

0220 *Concrete Barrier (Temporary) 200.000

0.000

630-80370  
 

200.000

LF  

49.50000 9,900.00200.000

0.00
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PCN: 19222-BID    ESTIMATE RUN 12/17/2012

PROJECT: ER 0241-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 40.000

0.000

630-80380  
 

40.000

EACH

5.75000 230.0040.000

0.00

0230 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

2.000

EACH

2,400.00000 4,800.002.000

0.00

0235 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

2.000

EACH

2,300.00000 4,600.002.000

0.00

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A Incentive 55,000.000

0.000

700-70014  
 

55,000.000

F A 

1.00000 55,000.0055,000.000

0.00

0255 Rem Asphalt Mat 140.000

0.000

202-00220  
 

140.000

SY  

19.90000 2,786.00140.000

0.00

0265 Str Excav 31.000

0.000

206-00000  
 

31.000

CY  

15.20000 471.2031.000

0.00

CAT 816,857.180.00816,857.18CURRENT AMT0200 $ $ $

CAT NO0201 INVESTIGATIONS 

0250 *Added Item (Lump Sum)/ Laser Void Mapping 1.000

0.000

900-00014  
 

1.000

L S 

37,909.31000 37,909.311.000

0.00

CAT 37,909.310.0037,909.31CURRENT AMT0201 $ $ $

$ 854,766.490.00$854,766.49$CURRENT AMTPROJECT TOTAL


